
Legend
New Isolation Valve Station
Existing Pipeline
Pipeline Relocation
N
Status as of 6 October 2016
Work phase completed
*Work in this area will resume in late December 2016 for final street paving
Work phase in progress
*Night work
Work phase completed
*Work in this area will resume in late December 2016 for final street paving
Work phase completed
*Work in this area will resume in late December 2016 for final street paving
Work phase completed
*Work in this area will resume in late December 2016 for final street paving
FOR YOUR OWN SAFETY, PLEASE DO NOT ENTER THE CONSTRUCTION WORKZONE.
Fiesta Island Rd
Morena Blvd
Dorcas St
Elevation Rd
Marian Way
Lauretta St
Friars Rd
Sea World Dr
Quivira Way
Ocean Beach Dog Beach
W Point Loma Blvd
Sunset Cliffs Blvd
TEMECULA HEIGHTS
Sports Arena Blvd
Midway Dr
Pacific Coast Highway
Camino del Rio West
Jefferson St
Taylor St
Kurtz St
Congress St
Juan St
Presidio Dr
OCEAN BEACH
Nimitz Blvd
Valeta St
Worden St
Leland St
Poinsettia Dr
Bacon St
Ebers St
Guizot St
Voltaire St
POINT LOMA HEIGHTS
YONGE ST CONDOS
Chatsworth Blvd
LOMA PORTAL
Seville St
Lytton St
Kingsley St
Truxtun Rd
Marine Corps Recruit Depot San Diego
Beeson Field
San Diego International Airport
Dumas St
Dewey Rd
Womble Rd
Sterne St
Macaulay St
Keats St
Garrison St
Scott St
Canon St
Bessemer St
Qualtrough St
Lawrence St
Santa Cruz Ave
Coronado Ave
Narragansett Ave
Santa Barbara St
Catalina Blvd
Adair St
Tennyson St
Willow St
Hill St
Talbot St
Gage Dr
Cornish Dr
Cordova St
WOODED AREA
LA PLAYA
Dupont St
Froude St
Tivoli St
Cushing Rd
Google
October 2016